

I. PROJECT TITLE: i-ALSa: Re-equipping ALS Learners in Mambusao, Capiz through Entrepreneurial Engagements.

II. PROPONENTS:

The faculty of the Food Technology Department, namely:

Clyde Dwyneih G. Leccio, Instructor I
Edzil B. Lorenzo, Instructor I
Adelfo Z. Virtudazo,
Marife R. Hilapad, Associate Professor V
Lecel O. Bobier, Associate Professor IV
Rhodora L. Ticar, Associate Professor V
Virginia P. Cabales, Associate Professor V
Lilibeth G. Leonor, Associate Professor V
Merlyn F. Filosofo, Associate Professor V

III. SUMMARY:

Extension projects are designed to cater to the community and are intended to raise awareness on different information relevant to current issues and concerns through seminars, have the community or direct beneficiaries learn or develop technical skills through trainings, and eventually help kickstart a livelihood through technology transfer programs.

i-ALSa, a project proposed by the Food Technology Department, is a 2-year extension program which covers the extension activities of the Food Technology Department of Capiz State University, Mambusao Satellite College. The i-ALSa project will cater the pressing needs of its clientele in terms of food processing, skills development and promoting awareness to the current issues and trends the ALS learners are facing. This is in line with the vision, mission and goals of the university system of delivering quality service to all, also with the university's thrust and priorities.

IV. RATIONALE:

Alternative Learning System is a parallel learning system in the Philippines that provides practical option to the existing instruction. When one does not have or cannot access formal education in schools, ALS is an alternative or substitute. ALS includes both the non-formal and informal sources of knowledge and skills.

In the municipality of Mambusao, there are 4 ALS implementers maintaining 4 major Community Learning Centers (CLCs), 2 of which are school-based Community Learning Centers (Mambusao Elementary School and Balit Elementary School) and 2 are barangay base Community Learning Centers: (barangay Bula and barangay Burias). Aside from these major CLCs, the implementers also have their extension community learning centers in other barangays like barangay Poblacion Tabuc, Atiplo, Balat-an, Caidquid, Bunga and Batiano.

This school year, 2021-2022, there are 300 out-of-school youths and adults (OSYAs) coming almost 26 barangays of this municipality were enrolled in Alternative Learning System – Accreditation and Equivalency (ALS-A&E) in both elementary and secondary level program. Most of them are working in the informal sector such as construction workers, farm workers/laborers, household helper while others are engaged in small businesses. They need to do this in order to cope up with their daily needs.

Among the common problems that the implementers encountered in delivering education during this time of pandemic is that most learners stop learning because they need to migrate to other places to seek employment. To add, portfolio of learners, which is their most essential set of documents as proof of learning through ALS program, are not being updated due to lack of time. Every learner must pass the portfolio assessment and validation before they are considered as ALS-A&E passer and be promoted to the next level of education. ALS learners find the whole process toiling and somehow difficult so they fail to complete their portfolio resulting to the very low numbers of ALS completers in this municipality last SY 2020-2021. Thus, this livelihood skills training provided to the ALS learners will enhance their

livelihood skills, encourage them to put up a self-owned and sustainable income generating activities to augment in their daily earnings and provide them the ample time to answer their learning modules and in updating their portfolio and will increase the number of ALS-A&E completers in the SY 2021-2022.

Thus, this will be a collaborative project of the Department of Education, Schools Division of Capiz – Alternative Learning System (DepEd-ALS) Mambusao, the Local Government Unit (LGU) of Mambusao, and the Capiz State University – Mambusao Satellite College (CAPSU-MSU). CAPSU-MSU will collaborate with the DepEd-ALS implementers as well as with the LGU through the Municipal Social Welfare and Development Office (MSWDO) and the office of Youth Development Program (YDP) for financial assistance.

V. OBJECTIVES

A. General Objectives

The program is primarily geared toward skills enhancement of ALS learners in the municipality of Mambusao, Capiz in order for them to be re-equipped for sustainable livelihood through engaging in entrepreneurial activities.

B. Specifically, this program aims to:

1. enhance livelihood programs and skills development of the ALS learners
2. to provide basic knowledge and skills among ALS learners in Good Manufacturing Practices (GMP), group dynamics and small enterprises development and management
3. To put up sustainable income generating project among ALS learners
4. To increase ALS-A&E completers in the municipality of Mambusao from 14 to 80 learners in the SY 2021-2022.

VI. ACTIVITIES (Project Implementation/Methodology):

The livelihood skills training will be conducted in four (4) batches in limited face-to-face modality. Only 20 participants will be allowed to attend per batch. The minimum health protocol and standards will be strictly observed during the sessions to prevent possible contamination of CoViD-19, thus,

ensuring health and safety of every participant. The conduct of this training is composed of both lecture and practicum. The participants will be divided into small groups wherein each group will be provided with necessary materials/utensils for practicum. The participating members will be given ample of time to practice the skills being taught.

List of trainings offered by the project through the Bachelor of Science and Food Technology program

Sponsor/Funding Agency	Training offered	Training Staff
Capiz State University- Mambusao Satellite College Food Technology Department (FT Dept.)	Good Manufacturing Practices (lecture)	Clyde Dwynehl O. Garcia
	Banana Chips Processing (demo/practical)	Marife R. Hilapad
	Bangus Deboning (demo/practical)	Jean B. Torre
	Pork Tocino Processing (demo/practical)	Edzil B. Lorenzo
	Product Packaging (lecture)	Edzil B. Lorenzo
	Product Marketing (lecture)	Clyde Dwynehl O. Garcia
	Table Skirting/Flower Arrangement	Stephanie A. dela Cruz

Activities	Date
Pre-implementation phase - Pre-assessment of the ALS learners - Identify the necessary/additional equipment to be used for the training - Launching and MOA signing, organization and orientation	July 2022 July 2022 August 2023
Implementation phase	July 2022 – December 2022
Evaluation (Monitoring, Evaluation, Reporting)	January 2024- December 2025 (every quarter)

After the training, the ALS implementers of Mambusao will be categorized into two districts: Mambusao East and Mambusao West

VII. WORK PLAN OF ACTIVITIES

[illegible]

[illegible]

	July 2022 June 2024											
Activity	J	A	S	O	N	D	J	F	M	A	M	J
Reporting of data to extension office												
Reporting data to central office												
Monitoring and evaluation of ext'n activities												

VIII. OUTPUTS AND IMPACTS

The primary beneficiaries of this program are the ALS learners so that they will be re-equipped with livelihood skills. This will allow the community to be engaged in entrepreneurship.

EXPECTED OUTPUT	INDICATOR	MEANS OF VERIFICATION	IMPORTANT ASSUMPTIONS
1. Well-equipped ALS learners (with improved and sustainable livelihood skills)	80% of the ALS learners will pass the Assessment/Practical Test	Project terminal report	• Partner agencies are willing to cooperate and provide resources • Availability of experts, learning resource persons, facilities and materials • Sustained commitment of participants • Sustained support of barangay officials and stake holders. • Favorable weather conditions. • Support and commitments of all participants are sustained. • Participants have internalized and applied knowledge, skills and entrepreneurial spirit acquired during forums.
2. Increased number of ALS graduates	100% of ALS learners will complete their portfolio	Project terminal report	
3. Increased household income	20% increase on household income	Project terminal report	

IX. MONITORING AND EVALUATION

Monitoring, Evaluation and Submission of Reports will be done every trainings or activities conducted. Work plan activities on monitoring and evaluation is also tabulated under Part VII. Work Plan of Activities.

X. BUDGETARY REQUIREMENTS

ITEMS	BSFT	Total
	Amt.	Amount
Community Capability Building	5,000.00	5,000.00
MOA (Processing, signing, notarial fee-200php/per set)	1,500	1,500.00
Supplies and Materials	10,000.00	10,000.00
Honorarium of Trainers	5,000.00	5,000.00
Transportation and Fuel Cost	3,000.00	3,000.00
Programs and Certificates	2,000.00	2,000.00
Cooking tools and equipment	5,000.00	5,000.00
Food and Snacks	30,000.00	30,000.00
Communication Dissemination	2,000.00	2,000.00
Training Package Technology	5,000.00	5,000.00
Miscellaneous Expenses	3,000.00	3,000.00
Sub-total	71,500.00	71,500.00